

UN CC:Learn Work Plan 2019 - Global Level														
Output	Task	January	February	March	April	May	June	July	August	September	October	November	December	
Output 1.1 - Global learning platform expanded and complemented with smart transition mechanisms that allow for collaborative content development	E-learning and knowledge-sharing platform maintenance and up-dating	Agreement with external company signed (LTA)	Regular maintenance and up-dating ongoing	Options for the further development of the platform through partnerships ongoing										
	Development of mobile learning options			Discussions with AFD, UN partners, and private sector										
	Private sector engagement for long-term sustainability of the e-learning platform			Concept for private sector investor developed	Dissemination of concept initiated	Partnership development ongoing								
	Review of the knowledge-sharing platform		Proposal drafted		Proposal finalized and company selected			Launch of revised platform						
Output 1.2 - Learning products that meet international quality standards while being tailored to national/regional contexts	Overhaul of introductory e-learning course on climate change	Pre-registration campaign ongoing						Course launched in ENG	Options for translation to CHN and RUS explored				Course launched in FRE and SPN	
	Maintenance and up-grading of existing resources on e-learning platform	Agreement with ICAO for further maintenance of aviation courses	Discussions with other partners ongoing											
	E-course on gender and environment				Two additional modules launched							Course launched in FRE and SPN		
	E-tutorials on National Adaptation Planning (NAP)		NAP e-tutorial on water launched in ENG	NAP e-tutorial on appraisal launched in ENG		NAP e-tutorial on finance launched in ENG				E-tutorials launched in FRE and SPN				
	E-course on Integrating Climate Risk Information into National Adaptation Planning							Course launched in ENG			Course launched in FRE and SPN			
	E-courses on green economy (GE)	Development of course on GE and trade initiated					Course on introduction to GE in SPN launched	Course on GE and trade launched			Development of course on green fiscal reform initiated			
	E-course on carbon tax							Course launched						
	E-course on sustainable consumption and production (SCP)							Course launched in ENG and FRE						
	E-courses on the Economics of Ecosystems and Biodiversity (TEEB)						Course launched							
	E-course on sustainable finance			Course launched										
	E-tutorial on NDC implementation				Development of tutorial initiated						Tutorial launched in ENG	Tutorial launched in FRE		
	E-course on climate change and agriculture in West Africa			Content discussed with Agrhymet and other partners									Course launched	
	Development of additional tailored e-learning product						Discussions with Agrhymet, other national/regional training institutions and partners			Concept note developed	Course development initiated			
	Affiliation programme	Review of existing courses ongoing	Discussions with IAI to affiliate course on climate change in Latin America	IMO introductory course affiliated			IMO advanced course 1 affiliated		IMO advanced course 2 affiliated					
	Danone section on e-learning platform and e-course on sustainable diet						Course launched	Engagement at Global Danone Academy	Options for translation of course explored				Danone/UN CC:Learn participation in Web Summit	
	Output 1.3 - UN CC:Learn flagship initiatives that raise the visibility of climate change education and training	Communication strategy and social media outreach	Communication strategy prepared	Regular social media and blog communication ongoing		UN CC:Learn Instagram account launched					UN CC:Learn champions selected		COP25 communication	COP25 communication
		Communication materials	Development of private sector engagement packages ongoing	Development of communication packages for all new initiatives ongoing										
		UN CC:Learn newsletter	Newsletter sent quarterly											
		Testimonials, impact stories and data	Collection and sharing of testimonials, impact stories and data ongoing											
Analytical paper on the impact of climate change education			Draft research proposal		Research institution identified						Draft analytical paper	Analytical paper finalized		
Climate Classroom							SBI50 edition							COP25 edition
Youth Climate Dialogues (YCD)		Partnership building with UNDP, MIET Africa and CYCAN (dates under confirmation)	YCD Bolva			YCD France / YCD China	YCD China							
Youth Climate Dialogues (YCD) - Harwood Education	Development of UN CC:Learn Academy for Teachers ongoing					Pilot phase launched						Lesson learned compiled		
Cross-Cutting Output - Strengthened capacities of national and regional learning institution to effectively deliver climate change learning	Developing and delivering climate change learning action through local partners	Discussions with Franklin University, Agrhymet ongoing		Ghana Education Service supporting UN CC:Learn project	Collaboration with new learning institutions in 5 partner countries						UNITAR-Franklin University Master programme launched			
	Leveraging existing networks and initiatives	Support engagement of institutions in such initiatives and networks ongoing												
	Strengthening the capacity of regional support hubs	Support and interactions with Agrhymet (West Africa) and CNCCMDL (Central America) ongoing		E-learning TOT for Agrhymet delivered			First regional workshop in West Africa					Second regional workshop in West Africa		

UN CC:Learn Work Plan 2019 - National Level													
Outlets	Country/Task	January	February	March	April	May	June	July	August	September	October	November	December
<b>Output 2.1 –</b> National climate change learning assessments and strategies developed and aligned with NDC/NAP priorities	Kenya				Agreement signed, high level launch event		Background report finalized, National Planning Workshop			Learning assessment completed and Mid-term Workshop	October Strategy finalized and implementation initiated	High-level launch event	Meeting at COP25
	Kenya Republic				Agreement signed		Background report finalized, National Planning Workshop			Learning assessment completed and Mid-term Workshop	Strategy finalized and implementation initiated	High-level launch event	Meeting at COP25
	Malawi			Arrangements in place, including for partnership with MET Africa	Agreement signed	Regional inception workshop in Zambia	Inspection meeting	Background report finalized, National Planning Workshop	Learning Assessment completed	Mid-term Workshop	Strategy finalized and implementation initiated	High-level launch event	Meeting at COP25
	Zambia			Arrangements in place, including for partnership with MET Africa	Agreement signed	Regional inception workshop	Regional inception workshop	Background report finalized, National Planning Workshop	Learning assessment completed and Mid-term Workshop		Strategy finalized and implementation initiated	High-level launch event	Meeting at COP25
	Zimbabwe			Partnership with MET Africa		Regional inception workshop in Zambia	Arrangement in place	Agreement signed		Background report finalized, National Planning Workshop			Learning assessment completed, Mid-term Workshop, Meeting at COP25
	West African hub						UN CC:Learn methodology and experience presented at first regional workshop	On-going support on UN CC:Learn methodology provided at second regional workshop			UN CC:Learn methodology and experience presented at second regional workshop		
<b>Output 2.2 –</b> Funding opportunities for implementing climate change learning materials identified and effective coordination mechanisms defined	Ethiopia	Discussions on climate change integration into formal education	Draft concept developed	Linkages with NDC Partnership under exploration	Agreement signed	Implementation started							
	China	Situation analysis on climate change and GE knowledge ongoing	Resource mobilization with the private sector ongoing	Linkages with NDC Partnership under exploration	Consultations for development of school materials			Launch of school materials on climate change and GE					
	Indonesia	Concept for Youth Camp on Climate Change developed / input to INACE project provided	Discussions on teachers' training programme ongoing		Agreement signed	Implementation started		Youth Camp on Climate Change			Post-camp activities		Collection of good practices and evaluation
	Uganda		Partnership with Wordleader under discussion	Linkages with NDC Partnership under exploration									
	Kenya	Connection with key partners and donors ongoing		Linkages with NDC Partnership under exploration	Key stakeholders involved in high-level launch event, synergies explored			Key stakeholders involved in National Planning Workshop, synergies explored			Key stakeholders involved in Mid-term Workshop, synergies explored		Key stakeholders involved in launch event, synergies explored
	Kenya Republic	Connection with key partners and donors ongoing						Key stakeholders involved in National Planning Workshop, synergies explored			Key stakeholders involved in Mid-term Workshop, synergies explored		Key stakeholders involved in launch event, synergies explored
	Regional SICA programme/ Dominican Republic	Connection with key partners and donors ongoing		Linkages with NDC Partnership under exploration		Submission of SAP concept note	Fundraising mission						
	West African hub	Partnership building ongoing			Regional coordinator recruited						Partnership building, resource mobilization, development of pilot concepts		
	Benin	Connection with partners ongoing									Development of regional/joint concepts as well as resource mobilization		
	Burkina Faso	Connection with partners ongoing		Linkages with NDC Partnership under exploration							Development of regional/joint concepts as well as resource mobilization		
	Niger	Connection with partners ongoing									Development of regional concepts/joint as well as resource mobilization		
	Malawi	Discussions with the Government and UN agencies ongoing, collaboration with MET Africa ongoing				Key stakeholders involved in regional inception workshop, synergies explored		Key stakeholders involved in National Planning Workshop, synergies explored			Key stakeholders involved in Mid-term Workshop, synergies explored		Key stakeholders involved in launch event, synergies explored
Zambia	Discussions with the Government and UN agencies ongoing, collaboration with MET Africa ongoing				Key stakeholders involved in regional inception workshop, synergies explored		Key stakeholders involved in National Planning Workshop, synergies explored			Key stakeholders involved in Mid-term Workshop, synergies explored		Key stakeholders involved in launch event, synergies explored	
Zimbabwe	Collaboration with MET Africa ongoing		Discussions with the Government and UN agencies ongoing		Key stakeholders involved in regional inception workshop, synergies explored					Key stakeholders involved in National Planning Workshop, synergies explored		Key stakeholders involved in Mid-term Workshop, synergies explored	
<b>Output 2.3 –</b> Experience-sharing and joint action among partner countries through bilateral and regional mechanisms	Regional SICA programme	Formal and informal exchanges ongoing											
	West African hub						First regional workshop, Ambassador's support, experience sharing				Second regional workshop, Ambassador's support, experience sharing		
	Southern Africa Programme	Collaboration with MET Africa ongoing				First experience-sharing event in Harare							Ambassadors' missions, pairing approach, second experience-sharing event in Lilongwe in December
	East Africa experience-sharing												Opportunities to contribute to FAO's adaptation knowledge hub involving Kenya, Uganda and Ethiopia explored
	Additional exchanges, joint proposals and events	On-going opportunities explored											
Ambassadors' missions				Ambassador's mission to Zambia	Ambassador's mission to Kenya	Ambassador's mission to Kyrgyz Republic							Ambassador's missions to launch events

